

PROJECT	Credit Card Approval Prediction	TEAM	AI/ML Program
DOCUMENT	Project Planning	DATE	July 2026

Project Planning

Epics Overview

Epic	Description	Estimated Duration
Epic 1: Data Collection	Download and load applicant and credit history data	1h
Epic 2: Visualizing & Analysing the Data	Univariate, multivariate, and descriptive analysis	2-3h
Epic 3: Data Pre-processing	Cleaning, merging, feature engineering, encoding	3h
Epic 4: Model Building	Train and evaluate 4 classification algorithms	3h
Epic 5: Application Building	Build HTML pages, Flask script, run application	3h

Team Roles

- Hemaja Vemulapalli (Team Lead)
- Pothula Pavani
- Pujitha Yadala
- Valluri Tejasri
- Pragna Sri Pandipati

Tools Used for Planning

- Kanban board for tracking epics, stories, and subtasks
- Google Colab for shared, cloud-based model development
- GitHub for version control and final submission